
THE ROADS AND TRANSPORT

Years of Partnership

Progress Report 2016–2017



The Alliance acknowledges the assistance provided by the 
Queensland Department of Transport and Main Roads and 
Regional Roads and Transport Groups in compiling this report.

15 Years of partnership between Queensland’s state and local 
governments.

17 Regional Roads and Transport Groups across Queensland.

65 Local Councils involved.

256 Projects supported through Roads and Transport Alliance 
Transport Infrastructure Development Scheme funding.

12 Capability initiatives funded through the State-wide Capability 
Development Fund.

102 Regional Roads and Transport Group meetings attended 
by Roads and Transport Alliance representatives.

35,880km Of Local Roads of Regional 
Signifi cance in Queensland.
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Foreword
As President of the 
Local Government 
Association of 
Queensland, I am very 
pleased to present 
the 2016-17 Roads 
and Transport Alliance 
Annual Progress 
Report - a report 
that celebrates 15 
years of successful 
collaboration through 
the Roads and 
Transport Alliance 
partnership.

Since its inception, the 
Alliance has strived to 

deliver the roads and transport infrastructure required 
to support communities while fostering collaboration, 
leadership and innovation. Over the last 15 years, the 
Alliance has successfully delivered on a number of 
progressive reform agendas and initiatives that have 
supported autonomy in decision-making at the local 
level. 

The signifi cance of these reforms and initiatives should 
not go underestimated. The Alliance has resulted in a 
shift from annual funding applications to an allocative 
program over a rolling four year period; a shift from 
discrete funds for various classes of roads and transport 
infrastructure to a single allocation with priorities 
determined at the local level; and a shift to a funding 
model where program funds can be used to develop 
capability and capacity as stewards of the road network. 
These reforms have provided councils, through Regional 
Roads and Transport Groups, the certainty needed not 
only to plan and fund, but to also deliver the roads 
infrastructure required to support their communities. In 
many ways, the Alliance is an exemplar that supports 
local government’s aspirations when it comes to funding 
from both State and Commonwealth governments. 

In recent years, these reforms have even seen 
the transition towards involvement of Indigenous 
communities in Regional Roads and Transport Groups 
(RRTGs). I am pleased to hear that the fi rst review 
into progress made by fi ve Aboriginal Shire Councils 
recommended that the transition continue. I am 
encouraged to see, as highlighted in this report, the 
fantastic outcomes achieved for the Woorabinda 
community through their council’s active participation 
as a member of the Bowen Basin RRTG. I would like to 
thank the fi ve Aboriginal Shire Councils – Doomadgee, 
Kowanyama, Woorabinda, Wujal Wujal and Yarrabah - 
and their respective RRTGs for openly embracing this 
process to date.

The State Government’s continuing support for the 
Alliance, as the primary engagement model between 
the Department of Transport and Main Roads (TMR) and 
local government, is clearly demonstrated through its 
commitment to the Transport Infrastructure Development 
Scheme (TIDS) – a commitment that will now see TIDS 
funding maintained at $70 million per annum through to 
2020-21. As we all know, TIDS plays an important role in 
supporting the delivery of roads and transport projects 
in local communities – 256 projects were funded this 
last year alone. On this basis we must ensure we take 
the time to acknowledge and thank the State for its 
investment in TIDS as a partner in government.

Over the last 15 years, Queensland local governments 
and TMR have demonstrated a strong commitment 
to working together. Whether it be aiding local 
decision-making, developing capability and capacity 
or supporting the delivery of a crucial project, it’s 
the commitment that has been fostered through the 
Alliance that ultimately delivers for the communities we 
represent. It is with this in mind, and noting the Roads 
and Transport Alliance Memorandum of Agreement 
is due for renewal during 2017-18, that I look forward 
to the next phase of the Alliance, and an increased 
commitment from all parties that builds upon the 
success of the fi rst 15 years.

Finally, it would be remiss of me not to acknowledge the 
contribution of Greg Hoffman PSM (General Manager, 
Advocate) who retired from the LGAQ in October 2016. 
Greg was front and centre to establishing the Alliance 
and guiding the team responsible for implementing its 
operational parameters.  It is a lasting legacy that will no 
doubt be further built upon in the future. I would also 
like to take this opportunity to thank all participants in 
the Alliance – from my fellow elected representatives, to 
Greg Hallam PSM and Neil Scales, our TMR and council 
engineers, the Technical Coordinators, our respective 
fi nance and administrative teams as well as the Roads 
and Transport Alliance Project Team that travel the 
length and breadth of our state participating in RRTG 
and Technical Committee meetings - your ongoing 
commitment to the Roads and Transport Alliance is 
making a difference in local communities. On that note, I 
look forward to what the Alliance can achieve in 
2017-18. 

Mayor Mark Jamieson

LGAQ President

October 2017
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Message from the Chair
2016-17 marked the 
15-year anniversary 
of the Roads and 
Transport Alliance. 
As the partnership 
continues to grow we 
maintained our strong 
commitment to improve 
transport infrastructure 
across all Queensland’s 
communities.

Regional Roads 
and Transport 
Groups continued to 
collaborate to deliver 
relevant transport 
infrastructure to the 

urban, regional and remote parts of Queensland. This 
regionally prioritised focus on investment ensures local 
governments are meeting the needs of their unique 
communities to support employment and economic 
development, while delivering a safe road network for all 
Queenslanders.

The Queensland Government maintained Transport 
Infrastructure Development Scheme funding at $70 
million a year through to 2020–2021. This targeted 
investment in local government transport infrastructure 
remains the only ongoing annual statewide 
infrastructure subsidy provided to local government, 
providing councils with greater certainty of funding 
to promote good planning and best value delivery 
methods. 

Delivering 256 projects during the year demonstrates 
the ongoing efforts to plan, construct and maintain 
vital infrastructure programs for each community. It was 
pleasing to see the range of projects covered not only 
road infrastructure but also airport, cycling and safe 
school infrastructure. 

The Roads and Transport Alliance Board continued to 
promote statewide projects to benefi t all regions. In 
2016–17, the Board endorsed the AusRAP road safety 
assessment project to assess all sealed Local Roads 
of Regional Signifi cance roads across the state. The 
information gathered will aid in planning road safety 
improvements and assist asset management and 
maintenance programs. The Roads and Transport 
Alliance Project Team continued to support each 
Regional Roads and Transport Group and attended more 
than 100 meetings across the state. 

2016–17 saw the fi rst regular review of the transition 
of fi ve Aboriginal Shire Councils to full membership 
of Regional Roads and Transport Groups. Aspects that 
are working well are opportunities for capacity and 
capability development, certainty of an annual funding 
allocation, and the support provided by other members. 

On behalf of the Roads and Transport Alliance Board, I 
thank those Regional Roads and Transport Groups for 
their efforts to ensure the success of the transition.

The Roads and Transport Alliance Board also saw 
changes in 2016–17, with Greg Hoffman’s retirement 
and Sarah Buckler taking Greg’s seat at the Board 
table. I would like to thank all Board members for their 
contributions over the past year. 

Finally, I would take this opportunity, as Chair of the 
Alliance passes to Greg Hallam, to express my ongoing 
support of the Roads and Transport Alliance and to 
congratulate all Regional Roads and Transport Groups 
for their efforts to collaborate and deliver. Partnership 
remains the foundation of the Alliance and through 
this we all work to bring improved infrastructure to 
Queensland. 

It is with pleasure that I present this 2016–17 Roads and 
Transport Alliance Annual Progress Report.

Neil Scales (OBE)
Chair, Roads and Transport Alliance Board

October 2017
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The Roads and Transport Alliance
The Roads and Transport Alliance is a cooperative 
governance arrangement between the Department of 
Transport and Main Roads (TMR), the Local Government 
Association of Queensland (LGAQ) and Queensland 
councils.

Formed in 2002, the Alliance was initiated to 
address shared road and transport challenges across 
Queensland to:

• maximise the economic, social and environmental 
benefi ts of our joint investments in the State’s 
transport network

• achieve maximum effi ciencies through joint and 
innovative approaches to road stewardship, network 
planning, program development, purchasing and 
resource sharing

• improve road management and delivery capability 
through increased training, advanced technology 
and knowledge transfer

• optimise safety for all road users

• maximise the investment by all parties on the 
Queensland transport network.

The Roads and Transport Alliance 
Model
The Roads and Transport Alliance operates under a 
Memorandum of Agreement between TMR and the 
LGAQ, cementing their commitment to shared road 
and transport interests. The Alliance relationship is a 
longstanding one with this arrangement now onto its 
third agreement, covering the 2013-2018 period.

Roads and Transport Alliance Board

The Board includes senior executives from TMR and 
LGAQ who set the strategic direction of the Alliance.

Roads and Transport Alliance Project Team (RTAPT)

The team is formed by TMR and LGAQ offi cers who 
implement Alliance strategies and initiatives and 
provide support to RRTGs and the Board.

Regional Roads and Transport Groups (RRTGs)

There are 17 Regional Roads and Transport Groups 
across the State, with each group consisting of 
neighbouring local governments (or a single council) and 
a TMR district offi ce.

Group members include local government elected 
representatives and TMR district directors. RRTGs are 
the primary decision making bodies of the Alliance who 
determine regionally prioritised improvements to their 
communities’ transport infrastructure.

Technical Committees (TCs)

These committees are comprised of local government 
and TMR senior engineers and other relevant technical 
staff. TCs provide technical advice and recommendations 
to the RRTGs. 

TMR Board Member, Director- General Neil Scales (Centre) attending the 
Bowen Basin RRTG Meeting in Emerald with Cr Nev Ferrier (L) and Cr Kerry 
Hayes (R).

North West Queensland RRTG TC Members John Teague, Gerard Read and 
Travis Mitchell at Flinders River.
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Rear L to R: TMR Board Members Miles Vass and Joshua Hannan.
Front L to R: Former LGAQ Board Member Greg Hoffman, TMR Board Member Neil Scales, and LGAQ Board Members Greg Hallam and Simone Talbot.

Roads and Transport Alliance Board
The role of Chair rotates annually between the TMR and 
LGAQ board members. For the period July 2016 to June 
2017 the board members were:

TMR LGAQ

Mr Neil Scales (OBE)

Director-General

(Chair, July 2016 – June 2017)

Mr Greg Hallam PSM

CEO

Mr Miles Vass

Deputy Director-General -

Infrastructure Management and 
Delivery

Mr Greg Hoffman 

(July 2016 – October 2016)

Ms Sarah Buckler (Current)

General Manager - Advocate

Mr Joshua Hannan

General Manager -

Transport Strategy &

Planning

Ms Simone Talbot

Manager – Advocacy

(Infrastructure,

Economics and Regional

Development)

RTAPT members Jo Lencz (TMR) and Kirsten Pietzner (LGAQ) attending a 
meeting with Gladstone RRTG members.
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In the Spotlight
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For the last two years, five Aboriginal Shire Councils 
(ASCs) have participated as full members of RRTGs. 
Woorabinda ASC has membership of Bowen Basin 
RRTG, Wujal Wujal and Yarrabah ASCs with Far North 
Queensland RRTG, and Doomadgee and Kowanyama 
ASCs with North West Queensland RRTG. 

By working with RRTG member councils, ASCs have 
realised a number of benefits including: decision 
making authority over council’s ATSI TIDS funding; 
increased support from other local governments in the 
RRTG; growing maturity levels in asset management and 
program management and ASC issues being considered 
in the broader regional context.

After two years as an observer council of the Bowen 
Basin RRTG, Woorabinda ASC has been an enthusiastic 
member since joining in 2015. This coupled with original 
members’ hands-on support and engagement, is reaping 
positive outcomes for the council.

The Bowen Basin RRTG includes Central Highlands and 
Isaac Regional Councils and Banana Shire Council. 
RRTG members have made regular visits to Woorabinda, 
providing general advice and assistance to ASC staff, 
including:

• Analysis and determination of significant local 
roads.

• Supporting and providing input to project 
management processes.

• Assisting preparation of other funding applications 
and documentation, for example NDRRA.

Bowen Basin RRTG has scheduled meetings in 
Woorabinda Township and as ASC projects are included 
in the prioritisation of the RRTG’s four-year forward 
program of works, RTA TIDS funding has also been 
allocated to assist Woorabinda’s delivery needs. 

With the active support of the Bowen Basin RRTG, 
Woorabinda ASC has:

• participated in the Bowen Basin RRTG joint reseal 
project

• undertaken an asset condition assessment and gap 
analysis for project identification 

• developed a 10 year plan for roads and other 
projects.

Bowen Basin RRTG has arguably set the benchmark for 
ASC participation in the Roads and Transport Alliance. 
The Alliance acknowledges the support of the Bowen 
Basin RRTG member councils and TMR Fitzroy District, 
and in particular the considerable efforts of Woorabinda 
ASC’s works manager, Neville ‘Dooley’ Perkins and the 
RRTG’s Technical Coordinator, Gerard Read.

A CASE STUDY IN ABORIGINAL SHIRE COUNCIL 
PARTICIPATION IN THE ALLIANCE

Alister Cullen, Executive Director (Roadtek North) TMR, Neil Scales, Director-
General TMR, and Peter Trim, District Director (Fitzroy) TMR inspect Mimosa 
Creek Crossing in Woorabinda.
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As at 30 September 2017, 13 Heavy Vehicle Access 
Workshops have been facilitated across the state by 
LGAQ’s Heavy Vehicle Access Liaison Offi cer, with 
130 council attendees from 50 different Queensland 
councils. The fi rst workshop was held in Bundaberg on 
22 June 2017 with the last workshop held in Caloundra 
on 5 September 2017.

Conducted as part of the LGAQ’s standing MoA with 
the National Heavy Vehicle Regulator (NHVR), the LGAQ 
leveraged existing RRTGs to assist in organising venues 
and participants.

The workshop covered the NHVR’s and the LGAQ’s key 
priority areas:

• Road Manager Module (RMM) of the NHVR Portal
• National Harmonisation Program (NHP)
• Pre-approvals

As these projects will have a big impact on how local 
governments manage heavy vehicle permits, the LGAQ 
is working with TMR and NHVR to prepare Queensland 
councils for a smooth implementation, with these 
workshops forming part of the communication strategy.

Road Manager Module

The NHVR is working towards the development and 
implementation of the RRM of the NHVR Portal. 

This module has been specifi cally designed for road 
managers, by road managers. The NHVR partnered 
with a software design fi rm that specialises in intuitive 
systems, and facilitated a range of focus groups, 
national workshops, surveys and online feedback 
processes. This has helped to understand what road 
managers need to perform their role in the national 
heavy vehicle freight task.

The workshops focused on providing councils with 
an update on how the portal will be rolled out across 
Australia and demonstrating the functionality using a 
testing environment.

National Harmonisation Program

The NHVR has established the NHP to improve heavy 
vehicle regulation consistency. The key objectives of the 
program are to minimise the compliance burden on the 
heavy vehicle transport industry, reducing duplication 
and inconsistencies across state and territory borders. 

The initial work program included the development 
of the following four priority national notices and 
associated networks:

• Higher Mass Limits (HML) Declaration
• Class 2 B-double Notice
• Class 2 Road Train Notice
• Class 1 Agricultural Vehicle and Combination Notice.

As councils will be responsible for reviewing their 
networks and consenting to the notices, the workshops 
provided participants with the information on what is 
changing and how the notices will be rolled out, as well 
as what is required from each council.

Pre-approvals

Under the Heavy Vehicle National Law (HVNL), the NHVR 
(or TMR under the delegation of the NHVR) must seek 
consent from all road managers involved in a proposed 
permit route. The road manager for the ‘fi rst and last 
mile’ of most routes is often a local government.

To streamline processes, reduce administrative burden 
for local government and reduce turnaround times, 
the LGAQ and the NHVR are working extensively with 
local government road managers to gain pre-approved 
consent for a range of routes.

The workshops outline the pre-approval process and 
target routes expected to experience large numbers of 
(particularly Oversize Overmass, but not exclusively) 
vehicle movements such as roads in industrial areas and 
access routes connecting existing approved routes or 
state-controlled roads.

When the NHVR receives a permit application for 
movement on a local road that is pre-approved by the 
relevant road manager for the vehicle type, the NHVR 
does not need to seek additional consent from the road 
manager before issuing a permit. The NHVR will supply a 
copy of the permit to the road manager.

HEAVY VEHICLE ACCESS WORKSHOPS
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Delivering in the community
Transport Infrastructure 

Development Scheme projects

The Roads and Transport Alliance directly benefi ts communities across Queensland. This is most apparent through 
TIDS projects developed and delivered by RRTGs. TIDS addresses regionally prioritised transport needs across the 
system for all users. 

In 2016-17, 256 projects were administered through the TIDS program with funding responsibilities shared amongst 
state and local government agencies. This section showcases a small sample of the projects undertaken and the 
various benefi ts achieved.
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BOWEN BASIN RRTG
Woorabinda

$252,000 Roads and Transport Alliance TIDS funding was 
allocated to Woorabinda in 2016-17 for two projects which 
formed part of its forward four-year roads works program:

• Sealing of Black Boy Road to "Black Boy Out Station". 
• Construction of concrete footpaths along Carbine 

Street and to Kangaroo Stadium.

Woorabinda Aboriginal Shire Council set a priority 
goal to seal Black Boy Out Station, Bore 3 and Bore 4 
Roads which link the township through to Central Creek 
Road in a south westerly direction. The road provides 
access to important water supply infrastructure (bores, 
header tanks, pipelines etc), cattle yards, gravel pits 
and other community facilities and residences. The link 
is approximately 17 kilometres in length with a further 
600 metres length off to "Black Boy Out Station" and 
400 metres off to Bore 3. Sealing of the link actually 
commenced in 2015-16. Prior to works commencing 
there was a 2.4 kilometres sealed section from town 
and a further 1.9 kilometres sealed section commencing 
approximately 5.5 kilometres from town.

In total, approximately 9.4 kilometres has been 
completed in 2015-16 and 2016-17, providing a sealed 
connection through to "Black Boy Out Station". A fi t-
for-purpose single lane sealed carriageway has been 
provided. Existing alignment, formation and pavement 
was reasonable, with minor formation works and gravel 
top-ups required. An Indigenous-owned contractor from 
nearby Banana undertook formation and pavement work 
under the supervision of Council's Works Manager, Neville 
"Dooley" Perkins, with Council plant and labour engaged 
on the project when required. The project survived two 
signifi cant wet weather events during delivery which 
presented a challenge, however these were met and 
overcome with minimal disruption. The project has 
improved safety and accessibility for the community.

Approximately 4.5 kilometres remains to be sealed which 
will complete the link through to Central Creek Road 
and achieve the goal. This is planned for 2017-18 and 
will include a major culvert upgrade at Black Boy Creek 
crossing.

A 700 metre footpath along Carbine and Mate Mate 
Streets linking Munns Drive and Rankin Street was 
constructed in 2016-17 to encourage pedestrians 
(particularly school children) to walk off-road improving 
safety around town, and to improve amenity. A 
further 100 metre section of footpath was constructed 
from Munns Drive to Kangaroo Stadium, which is a 
heavily used community facility in the centre of town. 
Construction of a concrete footpath from the existing 
footpath at Dooley Street to the football and netball 
grounds is proposed for 2017-18.
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Blackwater-Rolleston Road

Bowen Basin RRTG prioritised another $800,000 Roads 
and Transport Alliance TIDS funding to the Blackwater – 
Rolleston Road in 2016-17. The road is a state-controlled 
LRRS located in the Central Highlands Regional Council 
LGA. This allocation enabled completion of the sealed 
link between Blackwater and Rolleston with the fi nal 8 
kilometres being sealed in 2016-17. $895,000 Roads 
and Transport Alliance TIDS funding was also allocated 
in 2015-16, and together with $500,000 revenue from 
Central Highlands Regional Council and in excess of 
$3 million from TMR over the two years, the vision has 
been realised. The joint funding arrangement allowed 
economy of scale effi ciencies on the project and an 
acceleration of delivery. 

The project commenced in June 2016 and was 
completed in October 2016 with further work carried out 
in June 2017 to upgrade the guardrail on the approaches 
of Planet Creek to current engineering standards.

Completion of the sealing has seen signifi cant increases 
in traffi c volumes (with a high proportion of heavy 
transport) as it provides a strategic link for the cattle 
and agricultural industry. It has been a great example of 
TMR and local government working together to deliver a 
benefi t to the community and the travelling public. 

Jason Hoolihan (Manager Infrastructure, Central 
Highlands Regional Council) said, "2016-17 was 
effectively a continuation of the project which 
commenced in 2015-16. It is a perfect example of TMR 
and Council coming together to deliver a benefi t to 
the community and the travelling public. Council was 
determined to fi nish the sealed link and contributed 
$500,000 of its own funding to achieve this, which isn't 
common practice. By combining all the available funding 
sources it provided economic effi ciencies and a quicker 
delivery. The project also allowed Council to improve its 
project management capability in terms of successfully 
undertaking TMR work, which has been of great benefi t. 
An added bonus is routine maintenance costs on the 
Blackwater – Rolleston Road, which should reduce 
in the short-medium term, allowing a shift of Road 
Maintenance Performance Contract expenditure to other 
parts of the state-controlled network in the area that are 
in need".

Lou Lou Park Road

Isaac Regional Council’s essential agricultural 
corridor received much needed rehabilitation with the 
completion of a project in excess of $1.14 million on Lou 
Lou Park Road, north west of Clermont. The unsealed 
section of road had a history of rapid pavement 
deterioration in extended wet and dry conditions.

Mayor Anne Baker said they went above and beyond to 
solve the pavement issues the road has had historically. 
“After 18 months of research and trials, an Australian-
made polymer stabilising agent was used to rehabilitate 
approximately 43 kilometres of the Lou Lou Park Road 
in the later part of 2016. They discovered it could 
withstand several varieties of unfavourable ground 
conditions. Works included reinstating formation shape, 
drainage, gravel top-up and pavement stabilisation. The 
rehabilitation will ensure a safer commute for the cattle 
road trains and agricultural traffi c that use it each year”.

Cr Dale Appleton said he was impressed with the 
fi nished product. “I’d like to congratulate the Council 
road construction crew for their efforts. They tackled 
a diffi cult project and persisted to track down a new 
product that could ensure the road’s longevity. We’ve 
already had positive feedback about the high standard 
from farming families who use Lou Lou Park Road.”

Mayor Baker added, “Council crews worked extremely 
hard to deliver the project on time and under budget. 
The team’s positive work ethic and determination, 
produced excellent results in what was before 
considered unachievable. We are proud to deliver this 
successful project as promised".

$550,000 was allocated to the project from the 2016-17 
Roads and Transport Alliance TIDS program.

Stories submitted by Gerard Read, Technical Coordinator for 
Bowen Basin RRTG.
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Creek Road, Tick Street and Greenmeadow Road 
intersection upgrade

Brisbane City Council has upgraded the Creek Road, 
Tick Street and Greenmeadow Road intersection at 
Mount Gravatt East to tackle congestion and improve 
accessibility through the intersection.

Creek Road is a major urban corridor and the 
intersection with Tick Street and Greenmeadow Road 
provides access to up to 500 residential properties and 
businesses.

Council has signalised this intersection to improve 
accessibility and increase motorist, cyclist and 
pedestrian safety through the intersection.

The project included:

• Installing new traffi c signals at the intersection
• Extending the left-turn pocket out of Greenmeadow 

Road
• Installing bike stand-up lanes on Creek Road
• Creating signalised pedestrian crossings across 

three legs of the intersection.

This project was jointly funded by the Queensland State 
Government through TIDS providing $601,238 (50% of 
project cost). Construction started in early February 2017 
and was completed in May 2017.

Lytton Road, Apollo Road and Thorpe Street intersection 
upgrade

The intersection of Lytton Road, Apollo Road and Thorpe 
Street, Bulimba was upgraded to provide a signalised 
intersection to tackle traffi c congestion, ensuring all 
users can get home quicker and safer.

Lytton Road is a suburban road which provides 
through traffi c fl ow and east-west connection between 
Bulimba and Morningside. It carries approximately 
16,000 vehicles per day with approximately 5% heavy 
vehicles. Apollo Road is a district road which provides 
public transport access (bus and ferry) and services 
approximately 1000 households. It carries approximately 
6,000 vehicles per day with up to 5% heavy vehicles. 

The installation of traffi c signals provides controlled 
pedestrian crossing facilities and enhanced vehicular 
access in and out of Apollo Road and Thorpe Street. The 
design is in alignment with future planning for the area 
and demonstrates Council's commitment to improving 
traffi c fl ow and access along major roads.

The project involved:

• Installing new traffi c signals and pedestrian 
crossings at the intersection.

• Installing new on-road bike lanes to replace the 
existing Bicycle Awareness Zone (BAZ) on Lytton 
Road.

• Constructing new footpaths and kerb ramps.
• Installing a new centre median on Lytton Road, 

between the intersection and Baldwin Street, to 
protect the right turning pocket.

• Altering access into Baldwin Street to be left-in, left-
out only.

• Road resurfacing and new line markings to align to 
the upgraded intersection confi guration.

• Some minor landscaping.

This project was jointly funded by the Queensland State 
Government through TIDS providing $628,637 (27% of 
project cost). Construction started in early February 2017 
and was completed in May 2017.

Stories submitted by Bruce Cunneen, Technical Committee 
member, Brisbane Metro Alliance RRTG.

BRISBANE METRO ALLIANCE RRTG
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Boundary Street Upgrade Project

In 2016-17, the Eastern Downs Regional Roads and Transport Group (EDRRTG) prioritised the Boundary Street 
Upgrade Project on the western outskirts of Toowoomba City. The project has reached a major milestone in the 
completion of Stages 1 and 4 with the newly constructed Stage 1 already providing benefi ts to the community by 
linking previously unconnected segments of Boundary Street. This linkage has drastically reduced heavy vehicle 
traffi c on the adjacent Hendy Street. When fully completed, the Boundary Street Upgrade will provide a western 
connection to the Toowoomba Second Range Crossing (T2RC), while improving access for heavy vehicles and freight 
transport to Toowoomba’s Torrington industrial area.

In 2016-17, the EDRRTG allocated TIDS funding of $2.33 million towards this project to complement the Toowoomba 
Regional Council (TRC) contribution of $8.14 million. This funding has allowed construction of the missing link 
between Pedersen and Bedwell streets (Stage 1), in addition to a new alignment north of Hermitage Road-Ganzer 
Road to connect to the new T2RC (Stage 4).

The new sections of Boundary Street have provided sealed roadways, improved drainage, road lighting and 
landscaping in addition to considerable service upgrades and relocations. The project also includes signifi cant 
storm-water works with the installation of a series of large culverts and rock gabions to handle overland fl ow from 
the surrounding area.

The management and construction of the project was provided by Council with supervision by a project board 
including EDRRTG member, Mike Brady (TRC General Manager, Infrastructure Services Group) and EDRRTG Technical 
Committee Chair, Angelo Casagrande (TRC, Executive Manager Construction and Maintenance) and Technical 
Committee member Rod Betts (TRC, Manager Transport and Drainage Planning). 

The Boundary Street Upgrade Project will continue in 2017-18 in parallel to the upgrading of Mort Street (another 
connection to the T2RC). Both projects are to receive support from the EDRRTG in the form of TIDS funding and will 
be completed to coincide with the opening of the T2RC in late 2018. 

EASTERN DOWNS RRTG

Story submitted by Ron Wilson, 
Technical Coordinator for 
Eastern Downs RRTG.

17 Progress Report 2016-17



FAR NORTH QUEENSLAND RRTG
Snake Creek Bridge Replacement Project

Sluice Creek Road is a high priority LRRS for the Far North 
Queensland RRTG, a key connection between the state 
road networks of Ravenshoe and Millaa Millaa on the 
Atherton Tablelands.

Sluice Creek Road provides alternate access for tourism 
and heavy vehicle traffic between the key regional 
centres of Ravenshoe to the west and Millaa Milla to the 
east.

A critical element in the Sluice Creek Road network is the 
crossing over Snake Creek. The existing road over Snake 
Creek was narrow, with an inefficient horizontal and 
vertical alignment on the eastern approach to the bridge 
structure. 

TIDS funding of $370,526 went towards the replacement 
structure in 2016-17. The project involved:

• Replacement of aged single lane timber girder 
bridge structure with a modern concrete box culvert 
structure.

• Associated wingwalls and apron works, bridge guard 
and approach rail upgrades. 

• Improvements to the road formation and pavement 
width for the road approach, consistent with the 
Statement of Intent for the road.

Project planning, design review and procurement were 
facilitated by Tablelands Regional Council Projects & 
Technical Services team, under the direction of Far North 
Queensland RRTG Technical Committee Chair Ashley 
Greenwood (Manager Projects & Technical Services).

Overall, the project was completed within time and well 
under budget constraints, with the upgrade providing 
the following benefits:

• Improved accessibility for all road users, in particular 
heavy transport traffic, between the major regional 
centres of Ravenshoe and Millaa Millaa.

• Improved road safety for all road users.
• Significant reduction in routine maintenance.

Story submitted by Darlene Irvine, Technical Committee 
member, Far North Queensland RRTG.

18



Back Beach Road Upgrade

Back Beach Road in Yarrabah Aboriginal Shire Council 
heads east from Yarrabah township towards and south 
along the coastline, and is mostly unsealed.

Council’s workforce undertook the project from May 
2016, to seal approximately 1.9 kilometres to the cul-de-
sac at Jilgi.

Commencing with drainage works and formation, re-
sheeting then started in February 2017 in conjunction 
with NDRRA funding. 

The bitumen seal was completed in May 2017, providing 
safer and reliable access for the community along this 
section. Yarrabah ASC contributed $175,412 of their ATSI 
TIDS allocation to the project, being 50% of the total 
cost.
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GLADSTONE RRTG
Glenlyon Road

Glenlyon Road, South Gladstone is located 
approximately 2 kilometres south-east of Gladstone's 
CBD. It is an important two-lane urban sub-arterial 
road of approximately 2.8 kilometres, providing the 
link between West and South Gladstone to Sun Valley, 
Telina, Toolooa Estate and Glen Eden. Traffi c growth, 
deterioration of the asset and its importance as a heavy 
vehicle and B-double route were the key drivers for the 
project. 

Glenlyon Road is an 80 km/hr speed environment that 
delivers traffi c (Annual Average Daily Traffi c = 10,000 
vehicles per day) from surrounding collector streets 
to Kirkwood Road, Philip Street, Dawson Road (State 
Controlled assets) and the CBD.

Gladstone Regional Council engaged a TMR-prequalifi ed 
contractor to undertake the project with Council 
providing contract management. Products and quality 
assurance was conducted in accordance with TMR 
Standards and Specifi cations.

Construction of the widening and asphalt overlay 
commenced in February 2017. Major aspects of the 
project included asphalt overlay of Glenlyon Road from 
Derby Street to the Moura Short Rail Bridge, including:

• Glenlyon Rd/Rifl e Range Rd intersection overlay
• Glenlyon – Moura Rail Bridge corrector layers
• Philip St – Moura Rail Bridge seal and overlay
• Philip St – Breslin/Derby St Intersection seal and 

overlay
• Glenlyon Rd – Derby St mill and fi ll failed areas
• Glenlyon Intersection mill and fi ll failed areas
• Glenlyon Intersection seal and overlay.

Widening of the Glenlyon Road carriageway by three 
metres from Derby Street to Philip Street, and the 
cycle lane treatments at Glenlyon Road/Breslin Street 
intersection and Catalina Entrance were delivered under 
separate funding. Reinstatement of line marking, raised 
pavement markers and line work adjustments were not 
included in the fi nal project costs.

Some of the challenges encountered during delivery and 
the methods employed to overcome them are listed in 
the table below.

The project also included a redesign of line marking 
to improve the existing cycle path widths on the 
western side and the new cycle lanes, with stenciling 
through the Glenlyon Intersection providing additional 
improvements to the existing network. 

As the central connection between the suburbs and the 
CBD, improvements provide a connection that can be 
travelled via only one set of traffi c lights, offering greater 
commutability and access to industrial and commercial 
areas, with a higher speed environment than other 
connections.

Completed in May 2017, the fi nal project cost of $1.44 
million included a RTA TIDS component of $462,339.

Problem Solution
Traffi c management Work programmed for nights

Extensive consultation via media release and using 
message boards to minimise disruptions

Serious deep failures at Derby St/Glenlyon Rd 
Intersection

Geotechnical testing and redesign for a deep lift asphalt 
in Derby Street and waterproofi ng seal prior to overlay 
to accommodate heavy vehicles

Stripping and surface cracking for the majority of the 
network

Seal membrane (SAMI seal) to majority of surfaces to 
waterproof and reduce cracking through to new surface

Rutting near the Moura Short Rail Bridge Corrector layer installed to reinstate road profi le prior to 
overlay

Timing with other associated works - Glenlyon widening 
and the trunk water main installation across Glenlyon 
Road

Coordinate overlay with widening works and stage 
works to allow trench works for water main prior to 
overlays

Intersection stressing - Heavy Vehicles Upgrade asphalt product for high stress using class 600 
bitumen and polymer binders to mitigate future rutting 
at intersections and provide greater longevity

Story submitted by Gerard Read, Technical Coordinator for 
Gladstone RRTG.
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NORTH WEST RRTG
Richmond – Croydon Road

The Richmond – Croydon Road is an important north-
south LRRS linking the towns of Richmond in the south 
and Croydon in the north and connects higher order 
state-controlled roads, the Flinders Highway and the Gulf 
Developmental Road respectively. It is located within 
both the Richmond and Croydon Shire Council LGAs and 
is approximately 360 kilometres long. 118 kilometres is 
unsealed, approximately 100 kilometres is single-lane 
seal with the remainder a two lane sealed carriageway.

As well as its crucial connecting function, Richmond – 
Croydon Road is a vital road servicing the beef cattle 
industry, farming industry and tourism sector. The road 
provides access to markets via rail at Richmond and via 
road; predominantly the Flinders Highway. Unsealed 
and single-lane sealed roads pose a number of risks to 
vehicles in dry or wet conditions. Passing and overtaking 
can be hazardous due to reduced visibility because of 
dust and the potential to lose control of the vehicle due 
to rough, soft or boggy unsealed sections and shoulders. 
The traffi cability of the pavement can be severely limited 
and treacherous with minimal rainfall. Accessibility 
and travel times can be greatly compromised or non-
existent. Being located in North Queensland the annual 
wet season subjects the Richmond – Croydon Road to 
fl ooding and even closure for extended periods. 

In 2016-17, Richmond Shire Council widened a 9.3 
kilometre section of the single lane sealed road to 7 
metres on an 8 metre pavement at its southern end. 
Minor realignments were undertaken, the existing 
pavement was cement stabilised, new paving material 
was imported to increase pavement depths and a 
two coat seal was applied. The project has greatly 
increased safety for the heavy transport industry, 
commuters and tourists and provides better overtaking 
opportunities and increased wet weather immunity. 
Freight and livestock productivity has been improved by 
incrementally reducing transport costs.

In addition to the obvious gains, economic benefi ts 
fl owed to the community. The project provided 
employment and engagement opportunities for 
local people and plant hire contractors. Community 
businesses benefi ted from external participants (eg. 
sealing contractor) and other suppliers staying in 
Richmond during the construction period.

Richmond Shire Council has strategically prioritised 
sealing of the Richmond – Croydon Road for many 
years and will continue to do so. TIDS funding, Council 
revenue and other external funding sources have been 
allocated to this objective for more than 15 years. Being 
a relatively small rural Council, Richmond does not have 
a large rate base to generate the capital to undertake all 
the desired works on its large network – it relies heavily 
on the Roads and Transport Alliance TIDS program for its 
highest priority works. 

The 2016-17 project cost was approximately $1.4 million, 
with Roads and Transport Alliance TIDS funding of 
$692,000. A further $730,000 Roads and Transport 
Alliance TIDS funding is currently allocated in each 
of 2017-18, 2018-19 and 2019-20 to upgrading the 
Richmond – Croydon Road within Richmond Shire 
Council LGA. Far North Queensland RRTG has also 
allocated approximately $720,000 across 2017-18 
and 2018-19 to upgrading the Richmond – Croydon 
Road within Croydon Shire Council LGA. In addition, 
$4.16 million has been allocated from the Australian 
Government's Northern Australia Beef Roads Program 
across 2017-18 and 2018-19 (total project value = $5.2 
million) for works on the road in both Richmond and 
Croydon Shire Council LGAs.
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Foodway construction

In 2016-17, Flinders Shire Council constructed 14 concrete fl oodways and approaches across 3 
roads on the North West Queensland RRTG LRRS and non-LRRS network primarily to improve 
the traffi cability and safety for road users. The fl oodways ranged from 20 metres to 40 metres 
in length and targeted known watercourse crossings on the roads which hinder and stop 
accessibility during inclement weather periods, predominantly the annual January to April wet 
season. Dalkeith Road, Dutton Downs Road and Expressman Road are similar unsealed rural 
roads which service the rural and tourism sectors. 

Flinders Shire Council has prioritised upgrading of watercourse crossings for many years and will 
continue to do so. The 2016-17 project cost approximately $750,000, with Roads and Transport 
Alliance TIDS funding of $353,000. A further $387,000 Roads and Transport Alliance TIDS funding 
is currently allocated across 2017-18 to 2019-20 for construction of fl oodways.

Floodway construction

In 2016-17, Flinders Shire Council 
constructed 14 concrete fl oodways 

and approaches across three roads on 
the North West Queensland RRTG LRRS 

and non-LRRS network primarily to improve 
the traffi cability and safety for road users. The 

fl oodways ranged from 20 metres to 40 metres 
in length and targeted known watercourse crossings 

on the roads which hinder and stop accessibility during 
inclement weather periods, predominantly the annual 

January to April wet season. Dalkeith Road, Dutton Downs Road 
and Expressman Road are similar unsealed rural roads, which service 

the rural and tourism sectors. 

Flinders Shire Council has prioritised upgrading of watercourse crossings for many 
years and will continue to do so. The 2016-17 project cost approximately $720,000, with 

Roads and Transport Alliance TIDS funding of $353,000. A further $387,000 Roads and Transport 
Alliance TIDS funding is currently allocated across 2017-18 to 2019-20 for construction of fl oodways.

Stories submitted by Gerard Read, Technical Coordinator for 
North West Queensland RRTG.
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ROCKHAMPTON RRTG
Nine Mile Road

Nine Mile Road is approximately 11.5 kilometres in length 
and commences at its intersection with Ridgelands 
Road just north of Rockhampton Airport, extending in 
a predominantly west/south-west direction to Alton 
Downs–Nine Mile Road. An important LRRS route, it 
traverses the fl ood plain west of Rockhampton, directly 
servicing the rural areas of Alton Downs and Ridgelands. 

The existing Nine Mile Road fl oodway courses the 
Lower Gracemere Lagoon at the western end of the 
road and is approximately 2.7 kilometres in length and 
3.8 metres wide. Constructed during the late 1940’s, 
it is submerged during river fl oods by up to 1.2 metres 
and can remain inundated with fl oodwater for many 
weeks. When the fl ood recedes to a traffi cable level 
(200–400mm), heavy vehicles from two adjacent sand 
extraction operations recommence using the road. Due 
to its age and increasing volume of heavy traffi c, the 
fl oodway was in poor condition, in need of replacement 
and widening.

The 2016–17 project was effectively Stage 1 of the 
full replacement of the fl oodway, with construction 
of 650 metres at a new width of 6.5 metres. Stage 
1 costs of approximately $890,000 included TIDS 
funding of $433,825. The remainder of the fl oodway 
will be replaced in 2017–18 at an estimated cost of 
approximately $1.54 million, though this has been 
funded outside the scope of the Rockhampton RRTG 
works program.

The project was constructed using Rockhampton 
Regional Council day labour workforce. The traditional 
construction method was to set up a section 30 metres 
long and pour, compact, spread with hand screed and 
fi nish; taking approximately ten workers six hours, and 
causing considerable fatigue by the end of shift. As the 
project site was within a fl ood plain, work was planned 
to be completed during the traditional dry period. 

Rockhampton’s high temperatures and humidity 
had to be taken into consideration and presented a 
genuine safety risk given the scope of works. There 
were concerns for the welfare of the concreting crew 
to complete the works on a continual basis over three 
months in 2016–17 (Stage 1) and six months in 2017–18 
(Stage 2) in tough labouring conditions.

The concreting crew was asked for suggestions to 
simplify delivery of the project. Having viewed a 
"roller screed" on YouTube, a crew member suggested 
investigating its suitability to reduce fatigue and the risk 
of worker injury caused by bending over a traditional 
hand screed. Investigations took place and a roller 
screed was sourced from Melbourne for a trial, with 
Council deciding within two days to purchase its own 
roller screed.

Using the roller screed in conjunction with a concrete 
pump greatly improved productivity, and importantly, 

reduced the physical effort required of the workforce, 
thereby minimising the likelihood of fatigue and injury. 
The previous daily production rate for a 30 metre length 
was completed on average in two hours, resulting in the 
project fi nishing a full three weeks ahead of schedule.

The reduced construction period also delivered other 
key benefi ts:

• Savings of approximately $70,000.
• A shortened period of traffi c disruption.
• Reduced risk of the impacts of a fl ood occurring 

during construction.

The project was a great example of innovation and 
collaboration on a "tricky" project involving all levels of 
staff from labourer through to management.
Story submitted by Gerard Read, Technical Coordinator for 
Rockhampton RRTG.
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SCENIC VALLEYS RRTG
Redbank Plains Road

Redbank Plains Road is a key transport route for the 
City of Ipswich as it forms part of a strategic cross-city 
link between the activity centres in Ipswich, Springfi eld 
and Goodna. It is considered a high priority LRRS for the 
Scenic Valleys RRTG. Redbank Plains Road also plays a 
key role in servicing the Swanbank Enterprise Park and 
providing access to and from the adjacent suburbs of 
Collingwood Park, Redbank Plains and Bellbird Park. 
As the population of Ipswich continues to grow, so too 
does the travel demand along Redbank Plains Road. This 
includes not only increases in traffi c (cars, buses, trucks) 
but also pedestrians and cyclists.

Given the importance of Redbank Plains Road to 
Ipswich’s economic and social prosperity, Ipswich City 
Council has developed and delivered an $85 million 
investment program since 2009 for its upgrade. The 
investment program includes safety, capacity and 
amenity measures to bring Redbank Plains Road up 
to ‘urban’ road standards. Works include additional 
traffi c and bicycle lanes, signalised intersections, 
footpaths on both sides, kerb and channel, drainage, 
lighting, bus stops, pedestrian crossings, and landscape 
improvements.

As part of this investment program a $3.8 million project 
was delivered by Ipswich City Council in 2016-17 for 
the section between School Road and Cedar Road. The 
works included:

• Widening from two to four lanes to ensure capacity 
for future traffi c requirements. 

• New traffi c signals installed at the intersection of 
Frawley Drive to provide access in and out of the 
adjacent residential area.

• Increased size of the turning lanes to improve traffi c 
fl ow.

• Modifi cation of existing corridor levels to improve 
stormwater management.

• Realignment of the existing footpath. 
• Extension of median strip to ensure safe separation 

of traffi c and pedestrians.

• Creation of left only entry and exit movements from 
side streets and creation of a U-turn facility.

• Improved access and mobility for pedestrians, 
cyclists and bus patrons. Mobility for cyclists was 
enhanced with the continuation of on-road bike 
lanes including connections to the Redbank Plains 
Recreation Reserve and the Goodna Creek Bikeway.

Works commenced in late 2016 and were completed 
in mid-2017. Extensive public consultation was 
undertaken before and continuously during the project 
for affected residents and landowners. Two open 
Community Information Sessions were held prior to 
works commencing where community members had 
the opportunity to speak directly with Project Team 
members. 

Key benefi ts of the project were:

• Improved road safety.
• Reduced congestion.
• Enhanced sustainable travel options.
• Improved travel times and safe accessibility for local 

residents.

TIDS funding of $705,446 contributed to delivery of this 
project. Further works under the Redbank Plains Road 
investment program are scheduled for 2018-19 (Keidges 
Road to Kruger Parade section) and tentatively 2021-22 
and 2023-24. A further $705,000 TIDS funding from the 
Scenic Valleys RRTG works program is currently allocated 
to the 2018-19 project.
Story submitted by Gerard Read, Technical Coordinator for 
Scenic Valleys RRTG.
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Quilpie Airport Reseal and Diamantina Development Road Intersection Upgrade

Quilpie Airport required airside improvements to reseal and remark the runway, apron and taxiway. The airport 
intersection was also badly aligned with the major transport route of the Diamantina Development Road. The 
$450,000 upgrade project, including $99,000 TIDS funding through the South West RRTG’s annual TIDS program, 
was delivered in March 2017.

Council’s contractor crews undertook the work to reseal the tarmac and line mark the surface, in accordance with 
the exacting quality standards required for aviation. 

The upgrading and realignment of the entrance to Quilpie Aerodrome at the intersection of Diamantina 
Development Road was undertaken by council’s road construction and maintenance crew.

The project included clearing and earthworks to realign the road, edging construction at shoulders and bitumen 
sealing and line marking, resulting in a wider and safer intersection to this transport hub.

SOUTH WEST RRTG

Kyabra Road Upgrade

This project improved a section of Kyabra Road between Eromanga and the north-western area of Quilpie Shire, to 
all-weather standards. 

Kyabra Road is 84.5 kilometres from Eromanga to the Diamantina Development Road, with this project upgrading 
the unsealed section from the 75.4 kilometre to 84.5 kilometre markers. This section had been adversely affected by 
increases in resource sector traffi c, contributing to it frequently being made impassable. 

The TIDS funding component of $666,667 was fully claimed in May 2017, with works including realignment of 
approximately one kilometre of road to eliminate substandard curves, earthworks on curved sections to widen the 
road and edging construction at shoulders to improve safety.

This important upgrade also included drainage, stabilisation and replacement of pavement on seven fl oodways, and 
installation of an eight-metre wide grid. 

The project was completed with gravel resheeting of 9.1 kilometres of pavement and 50,000m² of bitumen sealing, 
as well as a review and replacement (as needed) of road signage along the project site.

The upgrade has improved safety and connectivity and is benefi ting both industry and local road users.

Stories submitted by Stephen Hegedus, Technical Coordinator 
for South West RRTG.

25 Progress Report 2016-17



WIDE BAY BURNETT RRTG
Blackbutt - Crows Nest Road, Blackbutt 

Blackbutt-Crows Nest Road is a single-lane sealed rural 
collector road providing connections to the access 
roads and ultimately southern properties of Blackbutt. 
AADT is approximately 152 vehicles per day, comprising 
11% heavy vehicles. It requires frequent reactive 
maintenance in response to justifi able complaints from 
road users. 

Existing high traffi c volumes, constrained horizontal 
and vertical geometry, restricted visibility, higher 
speeds and frequent reactive maintenance warranted 
for the upgrade. The constrained geometry and visibility 
access to high productivity commercial vehicles such as 
B-Doubles. 

South Burnett Regional Council delivered reconstruction 
and widening of 2.7 kilometres of the Blackbutt-Crows 
Nest Road. Survey and design work for this project was 
carried out by council staff. Project works involved land 
acquisition, intersection upgrades, drainage upgrades, 
pavement works and fi nished with a two-coat bitumen 
seal. The project provides a safe transport system 
suitable for the operation of B-Doubles, which promotes 
economic growth and enhances liveability. 

The total project cost was $1.87 million, with South 
Burnett Regional Council matching TIDS funding of 
$559,269 in 2016-17. 

Kumbia Brooklands Road, Haly Creek 

Kumbia Brooklands Road is an important LRRS in South 
Burnett Regional Council’s road network. It is a rural 
major collector road providing connection to the major 
localities Kumbia, Ellesmere and Nanango. AADT is 
approximately 238 vehicles per day, comprising 12% 
heavy vehicles. Narrow lane width, high speeds and 
frequent reactive maintenance warranted the upgrade.

The project is two-lane two way sealed surface from 
the Stuart River Bridge at Alice Creek for 1.2 kilometres 
towards Kumbia. Survey and design work for this project 
was carried out by Council staff. Construction works 
involved subgrade preparation, clear zone clearing, 
construction of a 175mm subbase and 150mm base 
layers of type 3.2 gravel material, fi nished with a two 
coat bitumen seal. Completion of these upgrade works 
has resulted in signifi cant safety improvements for the 
travelling public and signifi cant reductions in reactive 
maintenance costs for council.

The total project cost was $671,058, with South Burnett 
Regional Council matching TIDS funding of $222,704 in 
2016-17.
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Kay McDuff Drive extension and the intersection with Bundaberg Ring Road

The completion of the $2.8 million Kay McDuff Drive extension to link with the Bundaberg Ring Road allows heavy 
vehicles to directly access the adjacent industrial area.

The construction of this link road has been a much anticipated project that will provide road network effi ciencies to 
signifi cantly benefi t businesses established in the industrial area and also heavy vehicle freight companies. More 
than 6,200 vehicles, including more than 320 heavy vehicles, used an alternate route through urban streets every 
day. This project is expected to deliver vehicle savings of $15.3 million over 25 years.

This project is an initiative of Bundaberg Regional Council and was jointly funded through TIDS and the Australian 
Government’s Heavy Vehicle Safety and Productivity Program. 

The 450 metre extension of Council’s Kay McDuff Drive was constructed to a 14 metre wide Urban Industrial 
standard. The extension intersected with the state-controlled Bundaberg Ring Road in a 100 km/hr speed 
environment. The intersection required a channelised Right-turn (CHR) confi guration and a separated left turn lane 
into Kay McDuff Drive.

This project supports the Queensland Government’s commitment to work with the heavy vehicle industry to help 
provide a safer and more productive freight network. The road was opened to traffi c on 9 June 2017.

The 450 metre extension to Kay McDuff Drive and its intersection with Bundaberg Ring Road was constructed by a 
local contractor, Berajondo Earthmoving.

Stories submitted by Warren Paulger, Technical Coordinator, 
Wide Bay Burnett RRTG.
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Supporting State-wide Capability 
Improvements
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Project Name Project Description

AAPA Training Courses (2016-17 and 2017-
18) 

Funding was provided to Bowen Basin, Gladstone, North West Queensland and 
Rockhampton RRTGs to undertake a selection of training courses focused on 
bitumen surfacing and pavement practices, delivered by the Australian Asphalt 
Pavement Association (AAPA)

AusRAP Safety Assessment Project – 
Phase 1 

Funding for ARRB to conduct an Australian Road Assessment Program (AusRAP) 
assessment program on the sealed local government LRRS network for improved 
safety outcomes

Brisbane Transport Plan Brisbane Metro Alliance RRTG received funding for the development of a new 
transport plan to provide a framework to guide decision making affecting 
transport over the next 20 years

Local Government Heavy Vehicle Route 
Assessment Guidelines (2016-17 and 2017-
18)

Funding for ARRB to develop a simple to use and fi t for purpose route 
assessment guideline for use by local government

Materials 101 for Engineers and Inspectors 
Workshop (2015-16 and 2016-17) 

Funding was provided for staff from Bowen Basin, Gladstone, North West 
Queensland and Rockhampton to attend the TMR course, focused on improving 
the skills and knowledge of staff that deliver construction projects in a 
supervisory and/or management capacity (formerly Lab 101 for Engineers – 
Construction Material Testing)

Network Benefi ts Realisation Project 
(2016-17 and 2017-18) 

Eastern Downs and Western Downs RRTGs received funding to develop 
processes that enable the network evaluation of the benefi ts of various regional 
freight strategies

Project Collaboration Tool Development South West RRTG received funding to develop a tailored system for project 
management collaboration, communication and document control

Restricted Access Vehicle (RAV) Route 
Assessment Tool Training (2015-16 and 
2016-17)

Funding was provided for RRTGs to complete training in the use of the RAV Route 
Assessment Tool

Road Safety Audit Training Rockhampton and Whitsunday RRTGs both received funding to undertake 
training in road safety audits

Supervisors Training (2015-16 and 2016-17) South West received funding for training to build and embed supervisory skills 
for Council staff undertaking and completing construction and maintenance 
works

Supervisors Workshops Bowen Basin, North West Queensland and Rockhampton RRTGs received 
funding for their members’ staff to attend workshops delivered by Institute of 
Public Works Engineering Australasia, Queensland (IPWEAQ), focussed on the 
leadership and supervision of works construction and maintenance

Traffi c Management Design Course Funding was provided to Bowen Basin RRTG to accommodate local government 
staff from Isaac Regional Council who were unable to attend the course last year

State-wide Capability Development Fund
Each year funding is made available to all RRTGs for capability improvement projects that align with core Roads 
and Transport Alliance functions through the State-wide Capability Development Fund (SCDF). These initiatives are 
designed to yield regional and state-wide benefi ts, both for transport users and road authorities. In 2016-17, 12 
projects were funded through the SCDF. 

Details below.
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To help RRTGs undertake the required road safety 
assessments on all LRRS, the Roads and Transport 
Alliance Board approved a project for ARRB to conduct 
Australian Road Assessment Program (AusRAP) 
road safety assessments of sealed local government 
LRRS (LG LRRS). The AusRAP Star Ratings road safety 
assessment methodology supersedes NetRisk, which 
was used in 2009 to assess all LRRS. The AusRAP project 
is being jointly managed by TMR’s Local Government 
Partnerships team and the Safer Roads Unit.

The project is being conducted in two phases: 

• Phase 1, fully funded by TMR and SCDF, includes 
conducting road condition surveys and collecting 
video data for all sealed LG LRRS.

• Phase 2 will use the standard 50/50 matched 
funding basis between SCDF and RRTGs. RRTGs will 
have the option to have an AusRAP assessment 
completed on all or a subset of their sealed LG 
LRRS. (Note: TMR have recently completed an 
AusRAP assessment of the entire Queensland state-
controlled road network, including all TMR LRRS.)

To provide RRTGs with a better understanding of the 
AusRAP project and allow them an opportunity to 
discuss road safety issues in their region, members of 
TMR’s Safer Roads Unit have attended RRTG Technical 
Committee meetings and given presentations on the 
benefi ts of AusRAP road safety assessments, using local 
examples of assessments already completed on TMR 
LRRS. ARRB are currently undertaking Phase 1. Surveys 
have been completed on 85% of the RRTGs sealed LRRS 
networks.

SAFETY INITIATIVE – AUSRAP PROJECT

For Phase 2, the Alliance will send a formal invitation to 
RRTGs to undertake AusRAP Star Ratings assessments. 
These assessments are based on the coding of over 50 
road attributes that are known to infl uence the safety of 
the road and include:

• lane and shoulder widths 
• vertical and horizontal alignment 
• volume and speed of traffi c 
• road condition and skid resistance 
• distance to and type of roadside hazards 
• delineation, signage and line marking
• intersection details
• pedestrian facilities. 

Based on the values coded for the road attributes, a star 
rating is assigned to each 100 metre road segment and 
then averaged for the entire road.

Going forward, benefi ts of completing an AusRAP 
assessment of your LRRS network include:

• Enabling easier communication about road safety 
issues using the colour-coded AusRAP Star Ratings 
maps produced, which allow you to see at a glance 
where the road safety issues are

• Help in planning road safety treatments at individual 
sites, along a route or for an entire road network

• The ability to compare roads in individual councils 
with other roads in the region and with roads on 
the TMR state-controlled road network (which has 
already been assessed).

The Local Government Partnerships team will be working 
closely with each RRTG to progress through to Phase 2, 
to see councils realise the benefi ts of the project.

Example: 1 Star Road Example: 2 Star Road

Example: 4 Star RoadExample: 3 Star Road
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Bowen Basin and North West RRTG’s

Leadership and supervision of works construction and 
maintenance is a vital skill for Councils and TMR as road 
and transport authorities. During 2016-17, the Technical 
Committees of North West Queensland and Bowen 
Basin RRTGs identifi ed some skill gaps and areas for 
improvement within its "outside" supervisory staff. 

Both RRTGs had employed supervisors that had 
previously shown ability and progressed to supervisory 
level, though some had only minimal formal training. 
It was determined that some longer term supervisors 
would benefi t from further skill development.

After some investigation and negotiation, both 
RRTGs agreed to undertake the two-day IPWEAQ 
Supervisors Workshop "in-house", to alleviate the 
need for staff to travel to Brisbane for the training. 
The workshop was developed by well-known former 
local government engineer, Kevin Kerr from George 
Bourne & Associates, and has been very well regarded 
since its implementation. While it generally follows a 
standard outline, the workshop is customised to suit the 
particular needs of participants. Both workshops were 
ably delivered by Ross Guppy and Tony McDonald.

The NWQ workshop was held in Cloncurry from 28 
February to 3 March 2017. An extra day was added to the 
standard workshop to cover specifi c non-technical skills 
such as human resources, leadership and management 
of staff. the workshpo was held across four days, half 
days on the fi rst and fourth days allowing for travel. 21 
staff attended from Carpentaria Shire, Cloncurry Shire, 
Flinders Shire, McKinlay Shire, Richmond Shire and 
Mount Isa City Councils and TMR North West district. 

The Bowen Basin workshop was held in Emerald on 
14-15 March 2017, with 16 staff attending from Central 
Highlands Regional, Isaac Regional and Woorabinda 
Aboriginal Shire Councils.

The workshops covered a broad range of topics, 
including:

• Survey set out and Control, Earthworks and 
Stabilisation, Managing a Civil Workforce, Pavement 
Construction and Rehabilitation, Drainage and 
Drainage Structures, and Spray Seal Application.

• Environmental Management, Quality Control, 
Engineering Calculations, Safety, and Planning, 
Estimating, Scheduling, Budgeting and Control were 
also covered.

Attendees developed, improved or refreshed 
management, supervisory and technical skills 
required to effectively supervise civil construction and 
maintenance projects. At completion of the workshops, 
ten feedback questions were asked, with an average 
score of 4.70/5 for the NWQ workshop and 4.64/5 for the 
Bowen Basin workshop. Feedback from staff was very 
positive, with minimal suggestions for improvement, 

IPWEAQ SUPERVISORS WORKSHOPS

and indicating the training was very benefi cial and met 
(if not exceeded) expectations.

Joint procurement of workshop delivery and hosting 
the workshops "in-house", provided direct savings 
to RRTG members in terms of minimising travel and 
accommodation expenses that would normally be 
incurred in sending staff away. As a result, this enabled 
more staff to attend.

SCDF was provided to subsidise this training in the 
amounts of $11,138 for the NWQ workshop and 
$8,860 for the Bowen Basin workshop. The North 
West Queensland and Bowen Basin RRTGs would like 
to acknowledge and thank the Roads and Transport 
Alliance Board for assisting and supporting this 
initiative.
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South West RRTG

The South West RRTG (SWRRTG) identifi ed a need in their 
2015-16 to 2016-17 Capability Agreement and Action 
Plan to improve road construction effi ciency across the 
group by undertaking high-level supervisor training for 
key supervising personal.

The Supervisor’s Handbook produced by IPWEA is an 
industry respected manual for the relevant roadworks 
and accordingly, the group sought training from IPWEAQ 
based on the contents of the Handbook.

A funding application was successful under a 50/50 cost 
sharing arrangement between the Roads and Transport 
Alliance SCDF and SWRRTG members. The training would 
deliver on a core function of the Roads and Transport 
Alliance to improve management and delivery through 
training, technology and knowledge transfer. 

The Supervisors training course was delivered over 
eight days, broken up into four two day training blocks. 
A total of 18 staff representing all the group’s councils 
participated in the training. The focus of the training 
was on assisting in the building and embedding of 
supervisory skills such as preparing, organising, 
managing, undertaking and completing works. 

The course covered methodology in all aspects of the 
work, with reference to legislation and regulations 
applicable to the role of the supervisor. To assist with 
consolidating the program’s learnings and to ensure 
continuous engagement between participants, skills 
were required to be put to the test with local projects.

The training aimed to ensure member Councils have well 
supervised projects with staff who have knowledge of 
safe working practices, contract administration as well 
as the latest construction and material advancements.

The SWRRTG and member Councils will see benefi ts 
from a greater relevant knowledge base, consistency 
throughout the region and higher general construction 
and maintenance capabilities within each Council.

Training of key personnel gave them the ability to better 
mentor their staff on the job, which translates into safer 
working environments for all of those working on and 
travelling through projects in the region.
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Roads and Transport Alliance TIDS
The Roads and Transport Alliance TIDS program achieved 99% expenditure for the 2016-17 fi nancial year. A summary of performance by RRTG 
is detailed below.

Regional Roads and Transport Group No. of Projects
Allocation
($’000)

Budget
($’000)

Year to Date 
Expend
($’000)

Budget Spent
(%)

Bowen Basin 15 4,479 4,639 4,639 100 %

Brisbane Metro Alliance 11 2,042 2,042 1,984 97 %

Eastern Downs 3 2,728 2,728 2,728 100 %

Far North Queensland 20 5,715 5,586 5,586 100 %

Gladstone 7 1,038 1,038 1,038 100 %

North Queensland 15 3,361 3,361 3,361 100 %

North West Queensland 24 5,493 5,626 5,603 100 %

Northern SEQ 15 3,718 3,726 3,726 100 %

Outback 26 6,211 6,708 6,627 99 %

Rockhampton 7 1,516 1,516 1,516 100 %

Scenic Valleys 9 2,171 2,171 2,155 99 %

South West 24 6,646 6,646 6,169 93 %

Southern 6 2,690 2,690 2,690 100 %

Southern Border 10 2,199 2,199 2,164 98 %

Western Downs 10 2,645 2,645 2,645 100 %

Whitsunday 3 1,803 1,480 1,480 100 %

Wide Bay/Burnett 51 6,746 6,745 6,745 100 %

Total 256 61,200 61,545 60,856 99 %
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Local 
Government

Project
Budget
($)

Year to Date 
Expend
($)

Budget 
Spent
(%)

Bowen Basin Regional Roads and Transport Group

Woorabinda Woorabinda Township Various Roads Reseals-TIDS 52,515 52,515 100 %

Far North Queensland Regional Roads and Transport Group

Wujal Wujal Wujal Wujal Community, China Camp Road project 29,273 29,000 99 %

Yarrabah Yarrabah Community, Yarrabah, Back Beach Road sealing works 222,629 175,412 79 %

North West Queensland Regional Roads and Transport Group

Doomadgee Woolograng West Road Doomadgee construct to sealed standard 197,015 197,015 100 %

Total 501,432 453,942 91 %

RRTG ATSI
A total of four projects were funded in 2016-17 and 91% of this year’s budget was spent on the works detailed 
below.

Infrastructure Type
Year to Date 
Expend ($’000)

% of 
Total

Local Roads Development
Works on lower order state-controlled roads or higher order local government-controlled roads

52,856 86.9%

State Network
Works funded by RRTGs to high priority projects they identify on the state-controlled road network

4,541 7.5%

Safe School Travel
Works to improve the safety of children travelling to and from school, including cycleways at 
existing schools

2,123 3.5%

Capability and Development
RRTGs may allocate up to 2.5% of funding for capability development purposes

702 1.2%

Airport Infrastructure
Works that enhance the safety and accessibility of airports

379 0.6%

Cycleways
Works on cycle facilities

254 0.4%

Total 60,856 

State-wide TIDS program
The table below shows the proportion of project types funded under the 2016-17 Roads and Transport Alliance TIDS 
program.
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State-wide Capability Development Fund

The 2016-17 SCDF program contributed to the delivery of 12 projects; three will be continuing next fi nancial year.

Investment Name Budget ($)
Year to Date 
Expend ($)

Budget Spent 
(%)

Australian Road Assessment Program (AusRAP) Safety Assessment Project 
(Phase 1)

273,000 273,000 100 %

Brisbane Transport Plan - Brisbane Metro Alliance RRTG 100,000 100,000 100 %

Development of Local Government Heavy Vehicle Route Assessment 
Guidelines

60,000 60,000 100 %

Supervisor’s Workshops - Bowen Basin, North West Qld and Rockhampton 
RRTGs

42,997 42,997 100 %

AAPA Training Courses - Bowen Basin, Gladstone, North West Queensland and 
Rockhampton RRTGs

31,750 31,749 100 %

Restricted Access Vehicle (RAV) Route Assessment Tool Training (2015-16 and 
2016-17)

20,250 20,250 100 %

Network Benefi ts Project - Eastern Downs and Western Downs RRTGs 20,104 20,104 100 %

Road Safety Audit Training (2016-17) - Rockhampton and Whitsunday RRTGs 17,125 17,125 100 %

Supervisor’s Training - South West RRTG (2015-16 and 2016-17) 9,600 9,600 100 %

Materials 101 for Engineers and Inspectors Workshop (formerly Lab 101 for 
Engineers - Construction Materials Testing Workshop; 2015-16 and 2016-17)

7,870 7,870 100 %

Project Collaboration Tool Development - South West RRTG 2,500 2,500 100 %

Traffi c Management Design Course - Bowen Basin RRTG 2,000 2,000 100 %

Total (projects) 587,196 587,195 100 %

Funding commitment unallocated 12,804

Total (including unallocated balance) 600,000 587,195 98%
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Regional Roads and Transport 
Group Profi les
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Bowen Basin RRTG
RRTG Members

Banana Shire Council

Central Highlands Regional 
Council

Isaac Regional Council

Woorabinda Aboriginal Shire 
Council

TMR’s Fitzroy District

TMR’s Mackay/ Whitsunday 
District

RRTG Chair
Councillor Nev Ferrier
Mayor, Banana Shire Council 

RRTG Technical Committee Chair
Jason Akers, Manager 
Infrastructure, Central Highlands 
Regional Council

Technical Coordinator
Gerard Read, Shepherd Services

Darren Shepherd, Shepherd 
Services

Roads and Transport Alliance TIDS / State Network RRTG Funded

Local Government Project
Year to Date 
Expend ($’000)

Banana Shire Theodore - Moura Road (Theodore) Lonesome Creek Bridge Replacement 1 495 

Banana Shire Theodore - Moura Road (Moura) North of Theodore Widen and Overlay 400 

Banana Shire Goovigen Connection Road (Goovigen) Replace Floodway “T Holes” 240 

Banana Shire Melton Street (Biloela) Callide Street Biloela Intersection Drainage 186 

Banana Shire Quarry Road (Biloela) Pavement Rehabilitation 48 

Banana Shire Injune - Taroom Road (Banana), safety improvements 25 

Banana Shire Yaldwyn Street (Taroom) Miller Street To Kelman Street Taroom Upgrade Footpath 23 

Central Highlands Regional Blackwater – Rolleston Road (Blackwater) South of Blackwater Pave and Seal 800 

Central Highlands Regional Wyuna Road (Emerald), pave and seal 437 

Central Highlands Regional Comet River Road (Comet), section pave and seal 250 

Central Highlands Regional Capability and Development Technical Coordination 57 

Isaac Regional Peak Downs Mine Road, rehabilitate pavement various locations 877 

Isaac Regional Laglan Lou Lou Park Road, overlay unsealed road sections 550 

Woorabinda Aboriginal Shire Woorabinda Blackboy Road and Blackboy Access Road, construct to sealed standard 185 

Woorabinda Aboriginal Shire Woorabinda Carbine Street and Kangaroo Stadium Access Construct Footpaths 67 

Total 4,639 

RRTG ATSI

Local Government Project
Year to Date 
Expend ($’000)

Woorabinda Aboriginal Shire Various roads reseal 53 

Total 53 
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Brisbane Metro Alliance
RRTG Members

Brisbane City Council

TMR’s Metropolitan District

RRTG Chair
Councillor Adrian Schrinner 
Deputy Mayor, Brisbane City Council

RRTG Technical Committee Chair
Chris McCahon 
Transport Network Operations 
Manager, Brisbane City Council

Roads and Transport Alliance TIDS
Local 
Government

Project
Year to Date 
Expend ($’000)

Brisbane City Lytton Road - Apollo Road, traffi c intersection signal update and minor road widening 629

Brisbane City Creek Road, Tick Street, Greenmeadow Road intersection, Mount Gravatt East, new traffi c signals 601

Brisbane City Ivory Street and Boundary Road, intersection upgrade 506

Brisbane City Cannon Hill Anglican College - Krupp Road, Pedestrian Crossing 55

Brisbane City Bracken Ridge State High School - Cedarwood Street, Pedestrian Crossing 49

Brisbane City St Columba’s Primary School - Lovadale Street, Pedestrian Crossing 32

Brisbane City Upper Mount Gravatt State School, Cremin Street (Macgregor) children’s supervised crossing 29

Brisbane City Wynnum State School - Tangorin Street, Pedestrian Crossing 24

Brisbane City Ithaca Creek State School - Lugg Street, Pedestrian Crossing 24

Brisbane City New Farm State School, Heal Street, pedestrian crossing 19

Brisbane City Watson Road State School - Watson Road, Pedestrian Crossing Enhancement 16

Total 1,984 
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Eastern Downs RRTG
RRTG Members

Toowoomba Regional Council

TMR’s Darling Downs District

RRTG Chair
Councillor Carol Taylor
Infrastructure Services Portfolio Chair
Toowoomba Regional Council

RRTG Technical Committee Chair
Angelo Casagrande
Executive Manager Construction & Maintenance 
Toowoomba Regional Council 

Technical Coordinator
Ron Wilson
Toowoomba Regional Council

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Toowoomba Regional 2016-17 Toowoomba Second Range Crossing - Boundary Street, sealing 2,330 

Toowoomba Regional Mort Street (North Toowoomba), duplication 384 

Toowoomba Regional Technical Capability Development (Eastern Downs) 13 

Total 2,728 
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Far North Queensland RRTG
RRTG Members

Cairns Regional Council

Cassowary Coast Regional Council

Cook Shire Council

Croydon Shire Council

Douglas Shire Council

Etheridge Shire Council

Mareeba Shire Council

Tablelands Regional Council

Wujal Wujal Aboriginal Shire Council

Yarrabah Aboriginal Shire Council

TMR’s Far North District

RRTG Chair
Councillor Peter Scott 
Mayor, Cook Shire Council

RRTG Technical Committee Chair
Ashley Greenwood, 
Tablelands Regional Council (Current 
RRTG TC Chair)

David Goodman, Works Manager, 
Cassowary Coast Regional Council 
(Former RRTG TC Chair)

Technical Coordinator
Steven Cosatto 
Far North Queensland Regional 
Organisation of Councils 
(Former Tech Coordinator)

Darlene Irvine
Far North Queensland Regional 
Organisation of Councils 
(Former Tech Coordinator)

RTG

il

ee Chair

ncil (Current 

Manager, 
al Council 

gional 

)

gional 

)

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Cairns Regional Mount Peter Road, road widening and guardrail installation 99 

Cassowary Coast Regional East Feluga Road, widen existing pavement 642 

Cassowary Coast Regional Bryant Street (Innisfail) Structural Rehabilitation 75 

Cassowary Coast Regional Flying Fish Point Road, Flying Fish Point Replace Major Culvert/s 73 

Cook Shire Railway Avenue (Cooktown) Construct to Two Lane Seal 1 320 

Cook Shire Lakefi eld National Park Road (Lakeland) Construct to New Sealed Two Lane Standard Two 205 

Cook Shire Lakefi eld National Park Road (Lakeland) Construct to New Sealed Two Lane Standard 1 205 

Croydon Shire Richmond - Croydon Road Construct to New Sealed Two Lane Standard 2 349 

Croydon Shire Richmond - Croydon Road, upgrade existing fl oodway 23 

Douglas Shire Cape Tribulation to Bloomfi eld Road (Bloomfi eld) Construct to Seal Standard 255 

Etheridge Shire Forsayth Road - Construct to new sealed two lane standard 1,093 

Mareeba Shire Myola Road, Mareeba Construct to New Sealed Two Lane Standard 341 

Mareeba Shire Springmount Road (Mareeba) Sealing 265 

Mareeba Shire Planning, design and program administration 143 

Mareeba Shire  Euluma Creek Road extension of existing fl oodway 32 

Tablelands Regional Danbulla Forest Drive (Atherton) Robson Creek Bridge Replacement 621 

Tablelands Regional Sluice Creek Road (Mount Garnet) Snake Creek Bridge Replacement 371 

Tablelands Regional Gunnawarra Road - construct sealed road 207 

Tablelands Regional Cashmere - Kirrama Road, (Mount Garnet) Replace Herbert River Bridge and Approaches 168 

Tablelands Regional Cashmere - Kirrama Road, (Mount Garnet) Herbert River Bridge Replacement 100 

Total 5,586 
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RRTG ATSI

Local Government Project
Year to Date 
Expend ($’000)

Wujal Wujal Aboriginal 
Shire

Wujal Wujal Community, China Camp Road project 29

Yarrabah Aboriginal Shire Yarrabah Community, Yarrabah, Back Beach Road sealing works 175

Total 204

44



Gladstone RRTG
RRTG Members

Gladstone Regional Council

TMR’s Fitzroy District

RRTG Chair
Councillor Matt Burnett
Mayor, Gladstone Regional Council

RRTG Technical Committee Chair
Paul Keech 
Director Engineering Services, 
Gladstone Regional Council

Technical Coordinator
Gerard Read 
GWR Civil Engineering Management

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Gladstone Regional Glenlyon Road (Gladstone) Asphalt Resurfacing 462 

Gladstone Regional Red Rover Road (Gladstone), asphalt overlay 159 

Gladstone Regional Turkey Beach Road (Turkey Beach) Safety Improvements 150 

Gladstone Regional Gladstone - Benaraby Road West of Gladstone Rehabilitate and Overlay North of Dalrymple Drive 100 

Gladstone Regional Clinton State School (Gladstone); Upgrade the car park exit via Harvey Rd 100 

Gladstone Regional Hills Road (Gladstone) Safety Improvements 50 

Gladstone Regional Provide passenger set-down facilities at various schools 16 

Total 1,038 
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North Queensland RRTG
RRTG Members

Townsville City Council

Burdekin Shire Council

Charters Towers Regional 
Council

Hinchinbrook Shire Council

TMR’s Northern District

RRTG Chair
Councillor Mark Molachino
Townsville City Council

RRTG Technical Committee Chair
Brenden Quabba, Engineering 
Services Executive Manager 
Townsville City Council
(Former RRTG TC Chair)

Technical Coordinator
Nicole Sargent 
RRTG Coordinator, Townsville 
City Council

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Burdekin Shire Brown Road (Home Hill), road and culvert works 264 

Burdekin Shire Alva Beach Road Ayr Construct 400m Section of Burdekin Be-Active Trail 100 

Burdekin Shire Sixth Avenue, Home Hill Widen and Bitumen Seal 79 

Burdekin Shire Alva Beach Road, Ayr, provision of protected turning lanes to Junior Soccer fi elds 50 

Burdekin Shire Graham Street (Ayr) Ayr State Primary School Upgrade Footpath to School Entry 10 

Burdekin Shire Mountainview Road (Airville) Bitumen Widening 2 

Charters Towers Regional Gill Street (Church Street - Boundary Street) to Railway, overlay and reconstruction in 2 stages 751 

Charters Towers Regional Dotswood Road, Gravel resheeting 90 

Hinchinbrook Shire Mount Fox Road (Upper Stone), pavement improvement 221 

Hinchinbrook Shire Wallaman Falls Road (Ingham), section widen and seal 188 

Hinchinbrook Shire Mount Gardiner Road (Bemerside), sealing works 95 

Townsville City Ingham Road (Bohle), Everett Street, intersection upgrade 1,072 

Townsville City Alfred Street (Nathan Street - Charlotte Street), full road reconstruction 303 

Townsville City Hunter Street (Bruce Highway - Southwood Road), Overlay 84 

Townsville City Eighth Street (Townsville City) Railway Avenue Bicycle and Pedestrian Path Upgrade 54 

Total 3,361 
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North West Queensland RRTG
RRTG Members

Burke Shire Council

Carpentaria Shire Council

Cloncurry Shire Council

Doomadgee Aboriginal Shire Council

Flinders Shire Council

Kowanyama Aboriginal Shire Council

McKinlay Shire Council

Mornington Shire Council
(observer)

Mount Isa City Council

Richmond Shire Council

TMR’s North West District

RRTG Chair
Councillor John Wharton AM
Mayor, Richmond Shire Council

RRTG Technical Committee Chair
Hari Boppudi (Acting Chair)
Project Engineer
Flinders Shire Council

Technical Coordinator
Gerard Read 
GWR Civil Engineering Management

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Burke Shire Doomadgee East Road rehabilitation 480 

Burke Shire Floraville Road (Burketown), 2017-18 reseal 372 

Burke Shire Doomadgee Road West (Burke) Sections Seal to Two Lane Standard 221 

Burke Shire Doomadgee East Road reseal 199 

Burke Shire Burketown Airport Apron Reseal 40 

Burke Shire Doomadgee East Road shoulder patching 21 

Carpentaria Shire Burketown Road, Carpentaria Shire Council Construct to Sealed Standard Section 31.75 - 37.25km 500 

Carpentaria Shire Burketown Road, (Carpentaria) Install Floodway Crossing 400 

Flinders Shire Old Richmond Road (Flinders) Sections Form And Pave 676 

Flinders Shire Prairie - Muttaburra Road (Flinders) Construct to New Unsealed Lane Standard 339 

Flinders Shire Dalkeith Road Flinders Shire Council Install Floodway 175 

Flinders Shire Dalkeith Road, Reconstruct Dunraveny Wall 143 

Flinders Shire Torver Valley Road Flinders Shire Council Construct to Sealed Standard 115 

Flinders Shire New drainage structure installation 100 

Flinders Shire Dutton Downs Road Flinders Shire Council Install Floodway 55 

McKinlay Shire Taldora Road, north of Julia Creek, construct to sealed standard 500 
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Local Government Project
Year to Date 
Expend ($’000)

Mount Isa City Lake Julius Road Mount Isa pavement rehabilitation 125 

Mount Isa City Moondarra Drive Mount Isa pavement rehabilitation 125 

Mount Isa City Riversleigh Road Mount Isa Rehabilitate Pavement 115 

Mount Isa City Yelvertoft Road, Mount Isa, fl oodway construction and drainage, improvement and pavement 
rehabilitation

100 

Richmond Shire Richmond to Croydon Road, Widen and Seal 4.49 to 12.40km 488 

Richmond Shire Richmond to Croydon Road Rehabilitate and seal 0.92 to 2.80km 204 

Richmond Shire North West Queensland RRTG secretariat administration 70 

Richmond Shire Richmond to Croydon Road Reseal Various Locations 40 

Total 5,603 

RRTG ATSI

Local Government Project
Year to Date 
Expend ($’000)

Doomadgee 
Aboriginal Shire

Woologarang West Road 197

Total 197
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Northern SEQ RRTG
RRTG Members

Moreton Bay Regional Council

Noosa Shire Council

Somerset Regional Council

Sunshine Coast Council

TMR’s North Coast District

RRTG Chair
Councillor Dan Hall
Somerset Regional Council

RRTG Technical Committee Chair
Andrew Johnson, Works Engineer
Somerset Regional Council

Technical Coordinator
Warren Paulger
Consultant Engineer

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Moreton Bay Regional South Pine Road, Everton Hills, upgrade 1,318 

Moreton Bay Regional Station Road 2016-17 TIDS Pedestrian and cyclist facilities 54 

Moreton Bay Regional Regional Roads and Transport Group Capability Funding 11 

Noosa Shire Regional Roads and Transport Group Capability Funding 11 

Somerset Regional Glamorgan Vale Road 2016-17 TIDS Intersection Upgrade at Fernvale Road 211 

Somerset Regional Esk-Crows Nest Road 2016-17 TIDS Rehabilitation and widening 205 

Somerset Regional Toogoolawah - Biarra Road 2016-17 TIDS Rehabilitation and widening 139 

Somerset Regional Glamorgan Vale Road, Claus Road, 2016-17 intersection upgrade 27 

Somerset Regional Gardner Street North 2016-17 TIDS Concrete footpath extension Toogoolawah State School 13 

Somerset Regional Clarendon Road (Clarendon) Intersection Upgrade 8 

Somerset Regional Regional Roads and Transport Group Capability Funding 3 

Sunshine Coast Regional Doonan Bridge Road, upgrade unsealed road 888 

Sunshine Coast Regional Evans Street (Maroochydore) Upgrade 632 

Sunshine Coast Regional Parkway Drive 2016-17 TIDS Concrete footpath widening Mountain Creek State School 200 

Sunshine Coast Regional Regional Roads and Transport Group Capability Funding 5 

Total 3,726 
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Outback RRTG
RRTG Members

Barcaldine Regional Council

Barcoo Shire Council

Blackall-Tambo Regional Council

Boulia Shire Council

Diamantina Shire Council

Longreach Regional Council

Winton Shire Council

TMR’s Central West District

RRTG Chair
Councillor Butch Lenton, Mayor, 
Winton Shire Council

RRTG Technical Committee Chair
Jason Ricks, Engineering Services 
Barcaldine Regional Council

Technical Coordinator
Neil Stiles, Regional Coordinator
George Bourne & Associates Consulting Engineers

Roads and Transport Alliance TIDS / State Network RRTG Funded 

Local Government Project
Year to Date 
Expend ($’000)

Barcaldine Regional Barcaldine Airport 2016-17 resurfacing 240

Barcaldine Regional Eastmere Road 2016-17 pavement widening and sealing 200

Barcaldine Regional Eastmere Road 2016-17 guardrail installation 125

Barcaldine Regional Barcaldine-Isisford Road 2016-17 fl oodway improvements 100

Barcaldine Regional Tumbar Road 2016-17 paving and sealing 100

Barcaldine Regional 2016-17 Footpath upgrades 30

Barcoo Shire Davenport Road, 2016-17 gravel resheeting 573

Barcoo Shire Arrabury Road, 2016-17 gravel resheeting 151

Barcoo Shire Investment planning and design at various locations 14

Blackall Tambo Regional Alpha-Tambo Road 2016-17 Pave and seal 671 

Blackall Tambo Regional Alpha-Tambo Road, 2015-17 paving and sealing 60km north of Tambo 204 

Blackall Tambo Regional Ward Road 2016-17 paving and sealing 100 

Blackall Tambo Regional Tumbar Road 2016-17 paving and sealing 100 

Blackall Tambo Regional Blackall-Emmet Road, 2015-16 paving and sealing 72 

Blackall Tambo Regional Blackall and Tambo Town Streets 2016-17 footpath upgrades 30 

Boulia Shire 2017-18 Footpath upgrades 103 

Boulia Shire Boulia-Tobermorey Road 2016-17 gravel resheeting 80 

Boulia Shire Diamantina Developmental Road (Boulia - Dajarra), Limestone Creek Floodway, 2018-19 
Upgrade

32 

Diamantina Shire Big Red Road, 2016-17 Pave and Seal 500 

Diamantina Shire Diamantina Developmental Road (Windorah - Bedourie) 2016-17 Pave and seal (Bloodwood) 208 
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Local Government Project
Year to Date 
Expend ($’000)

Diamantina Shire Diamantina Developmental Road (Windorah - Bedourie), 2015-16 No 3 bore gravel realignment 68 

Longreach Regional Cramsie - Muttaburra Road, Pave and seal 1,529 

Longreach Regional Longreach - Silsoe Road (Longreach), 2016-17 Gravel resheeting 446 

Longreach Regional Tonkoro Road 2016-17 safety improvements 47 

Winton Shire Age of Dinosaur Road, 2015-17 install minor culverts 745 

Winton Shire Age of Dinosaur Road 2016-17 pave and seal 158 

Total 6,627 

51 Progress Report 2016-17



Rockhampton RRTG
RRTG Members

Livingstone Shire Council

Rockhampton Regional Council

TMR’s Fitzroy District

RRTG Chair
Councillor Graham Scott
Deputy Mayor 
Livingstone Shire Council 

RRTG Technical Committee Chair
Amal Meegahawattage
Infrastructure Planning Engineer – 
Infrastructure Services, 
Livingstone Shire Council

Technical Coordinator
Gerard Read 
GWR Civil Engineering Management

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Livingstone Shire Scenic Highway (Yeppoon) at Matthew Flinders Drive Intersection Improvements 575 

Livingstone Shire Braithwaite Street (Yeppoon) Reconstruct pavement and drainage improvements 73 

Livingstone Shire Glenroy - Marlborough Road (Marlborough), Resheeting 22 

Rockhampton Regional Nine Mile Road (Gracemere), rehabilitate and widen a 2.90km section 434 

Rockhampton Regional Malchi Nine Mile Road (Gracemere) Rehabilitate and Overlay 188 

Rockhampton Regional Dean Street (Rockhampton) between Talbot and Simpson Streets asphalt resurfacing 183 

Rockhampton Regional Capability and Development training, Rockhampton 38 

Total 1,516 
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Scenic Valleys RRTG
RRTG Members

Ipswich City Council

Lockyer Valley Regional Council

Scenic Rim Regional Council

TMR’s South Coast District

TMR’s Metropolitan District

RRTG Chair
Councillor Cheryl Bromage
Chair – City Infrastructure 
Committee, Ipswich City Council 

RRTG Technical Committee Chair
Mr Tony Dileo 
Infrastructure Planning Manager 
Ipswich City Council 

Technical Coordinator
Gerard Read 
GWR Civil EngineeringManagement 

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Ipswich City Redbank Plains Road (Glen Fairlie Avenue - School Road), duplicate from two to four lanes 705 

Ipswich City Ipswich Capability Development 54 

Lockyer Valley Regional Crowley Vale Road rehabilitation and culvert replacement 250 

Lockyer Valley Regional Air Force Road (Helidon) Section Widen and Seal Shoulders 140 

Lockyer Valley Regional Woodlands Road widen shoulders and sealing 137 

Lockyer Valley Regional Lake Clarendon Way rehabilitation works 95 

Lockyer Valley Regional Lake Clarendon State School safety improvements 46 

Lockyer Valley Regional Hannant Road (Kensington Grove) Hatton Vale State School Safety Improvements 22 

Scenic Rim Regional Munbilla Road, pavement reconstruction 705 

Total 2,155 
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Southern RRTG
RRTG Members

Gold Coast City Council

Logan City Council

Redland City Council

TMR’s South Coast District 

TMR’s Metropolitan District

RRTG Chair
Vacant

RRTG Technical Committee Chair
Matt Shrimpton 
Executive Coordinator Infrastructure Section, 
Transport and Traffic Branch
City Infrastructure Directorate, City of Gold Coast

Roads and Transport Alliance TIDS
Local 
Government

Project
Year to Date 
Expend ($’000)

Gold Coast City Christine Avenue, Scottsdale Drive, intersection upgrade 874 

Gold Coast City Gold Coast 2016-17 Capability Development 67 

Logan City New Beith Road, Greenbank, pavement widening and realignment 675 

Logan City Croydon Road - Ewing Road, Logan Central Cycle Infrastructure Construction 200 

Redland City Northern Arterial Road (Bainbridge Street West - Shore Street West) resurfacing and rehabilitation 514 

Redland City Wellington Street between Shore Street West and Russell Street, Cleveland, road resurfacing and 
rehabilitation

360 

Total 2,690 
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Southern Border RRTG
RRTG Members

Goondiwindi Regional Council

Southern Downs Regional Council

TMR’s Darling Downs District

RRTG Chair
Vacant

RRTG Technical Committee Chair
Dion Jones 
Director Engineering, Goondiwindi 
Regional Council

Technical Coordinator
Dion Jones (as above)

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Goondiwindi Regional Kildonan Road (Goondiwindi), pavement widening and sealing 342 

Goondiwindi Regional Riverton Road (Texas), pavement sealing extension 200 

Goondiwindi Regional Kondar Road, pavement rehabilitation 173 

Goondiwindi Regional Greenup Limevale Road (Coolmunda) Widen and Seal 135 

Goondiwindi Regional Local Roads of Regional Signifi cance (Goondiwindi) Roads Reseal 107 

Goondiwindi Regional Mount Carmal Road (Goondiwindi), pavement rehabilitation 73 

Goondiwindi Regional Kioma Road (Toobeah) Construct and Seal Road 60 

Southern Downs Regional Inverramsay Road, (Goomburra) Stage 2 Rehabilitate and Widen 580 

Southern Downs Regional Amiens Road / Texas Road Intersection, Stanthorpe Rehabilitation and Widening 319 

Southern Downs Regional Eukey Road, Eukey, 2016-17 Widen and Rehabilitate 175 

Total 2,164 
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South West RRTG
RRTG Members

Balonne Shire Council

Bulloo Shire Council

Maranoa Regional Council

Murweh Shire Council

Paroo Shire Council

Quilpie Shire Council

TMR’s South West District

RRTG Chair
Councillor Stuart Mackenzie 
Mayor, Quilpie Shire Council 

RRTG Technical Committee Chair
Dave Burgess, CEO
Quilpie Shire Council (Current 
RRTG TC Chair)

Kym Downey
Manager, Infrastructure Planning 
and Design, Maranoa Regional 
Council
(Former RRTG TC Chair)

Technical Coordinator
Stephen Hegedus, Senior Asset 
Manager, Shepherd Services

Gary Cook, Brandon & Associates

Roads and Transport Alliance TIDS / State Network RRTG Funded 

Local Government Investment Name
Year to Date 
Expend ($’000)

Balonne Shire Bollon - Dirranbandi Road Bollon Pave and Seal 213 

Balonne Shire Salmon Road, St George Seal Shoulders 208 

Balonne Shire Kooroon Road, St George, 0 - 2.40km, Re-sheet Unsealed Road Section 88 

Bulloo Shire Quilpie - Thargomindah Road RRTG Funded Pave and Seal 943 

District - South West Capability Funding for Technical Support 61 

Maranoa Regional Westgrove Road (Injune) Gravel Re-sheet 517 

Maranoa Regional Ballon Road (Mitchell) gravel re-sheet 501 

Maranoa Regional Maranoa Road Roma Widen and Seal Shoulders 359 

Maranoa Regional Warrego Highway to Corfe Road Roma Pave and Seal 161 

Murweh Shire Biddenham Road, Augathella, Construct to Sealed Standard 827 

Murweh Shire Mount Tabour Road, Augathella, Pave and Seal 203 

Murweh Shire Biddenham Road, Re-sheet Unsealed Road 95 

Paroo Shire Eulo - Toompine Road, (Eulo), Form and Improve Drainage 259 

Paroo Shire Humeburn Road, Cunnamulla, Resealing, Gravel Resheeting and Shoulder Reconstruction 182 

Paroo Shire Jobs Gate Road, Cunnamulla, Horizontal Curve Widening 150 

Paroo Shire Eulo - Toompine Road, (Eulo), Reseal Bitumen 109 

Paroo Shire Jobs Gate Road, Cunnamulla, Resealing and Shoulder Grading 90 

Paroo Shire Hungerford Road (Eulo); reconstruct formation 71 

Paroo Shire Humeburn Road, Cunnamulla, Resealing and Shoulder Grading 55 

Paroo Shire Jobs Gate Road, Cunnamulla, Widen Drainage 55 

Quilpie Shire Kyabra Road (Quilpie) widen pavement 667 

Quilpie Shire Adavale - Charleville Road (Adavale) upgrade to sealed standard 186 

Quilpie Shire Quilpie Airport, Rehabilitate Pavement 99 

Quilpie Shire Eulo Road, (Quilpie), Reseal Bitumen 71 

Total 6,169 
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Western Downs RRTG
RRTG Members

Western Downs Regional Council

TMR’s Darling Downs District

RRTG Chair
Councillor Andrew Smith 
Western Downs Regional Council

RRTG Technical Committee Chair
Graham Cook 
General Manager of Infrastructure Services, 
Western Downs Regional Council

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Western Downs Regional Riverglen Road (Glenmorgan) Construct to new Sealed two Lane Standard 425 

Western Downs Regional Glenran Road, Glenmorgan Widen and Seal 422 

Western Downs Regional Arubial Road (Condamine) Construct to Sealed Standard 358 

Western Downs Regional Dalby - Nungil Road (Mocattas Corner) Rehabilitate and Widen 311 

Western Downs Regional Bundi Road, Wandoan Construct Bridge/s 300 

Western Downs Regional Replacement of timber bridge on Greenswamp Road over Charleys Creek 300 

Western Downs Regional Roche Creek Road, Wandoan Rehabilitate and Widen 216 

Western Downs Regional Palmer Street (Dalby) reconstruct Pavement 127 

Western Downs Regional Dixon Street (Dalby) Rehabilitate Pavement 100 

Western Downs Regional Ayrton Street (Charles Street - Owen Street), Rehabilitate Pavement 86 

Total 2,645 
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Whitsunday RRTG
RRTG Members

Mackay Regional Council

Whitsunday Regional Council

TMR’s Mackay/Whitsunday District

RRTG Chair
Councillor Andrew Willcox 
Mayor, Whitsunday Regional Council

RRTG Technical Committee Chair
Jason Devitt 
Director (Engineering and Commercial 
Infrastructure), Mackay Regional Council

Technical Coordinator
Graeme Hawes
Manager Technical Services, Mackay 
Regional Council

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Mackay Regional Malcomson Street and Charles Hodge Avenue, Mackay, upgrade intersection 1,238 

Mackay Regional Whitsunday Regional Roads and Transport Group Program Development (Mackay) 19 

Whitsunday Regional Strathmore Road (Collinsville) Pave and Seal section 2.00 - 3.50km 224 

Total 1,480 
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Wide Bay Burnett RRTG
RRTG Members

Bundaberg Regional Council

Fraser Coast Regional Council

Gympie Regional Council

North Burnett Regional Council

South Burnett Regional Council

TMR’s Wide Bay/Burnett District

RRTG Chair
Councillor Mick Curran
Mayor, Gympie Regional Council

Technical Coordinator
Warren Paulger 
Consulting Engineer

Allen Christensen 
AT Consulting, Engineers and Project 
Managers

Roads and Transport Alliance TIDS

Local Government Project
Year to Date 
Expend ($’000)

Bundaberg Regional Monduran Road (Gin Gin) Kolan River Bridge Replace Bridge and approaches 567 

Bundaberg Regional Kay McDuff Drive, Thabeban, asphalt concrete resurfacing and line marking 440 

Bundaberg Regional Kay McDuff Drive (Thabeban) Charlie Triggs Crescent - Ring Road Construct to new Sealed two Lane 
Standard

390 

Bundaberg Regional Eggmollesse Street (Kensington), Kay McDuff Drive - Johanna Boulevard, new connecting road 131 

Bundaberg Regional Bundaberg East State School, Concrete Pathway 28 

Bundaberg Regional Norville State School, Concrete Pathway 20 

Bundaberg Regional Gin Gin State School, Construct pathway and Zebra crossing 19 

Bundaberg Regional Burnett Heads Road (Burnett Heads) Burnett Heads State School Construct concrete pathway 12 

Bundaberg Regional Mulgrave Street (Bundaberg West) St Patricks Catholic School Improve existing crossing 9 

Bundaberg Regional Thabeban State School, Realign Pathway at Goodwood Road and Wonder Drive intersection 9 

Bundaberg Regional Bundaberg Central State School, Zebra Crossing 9 

Bundaberg Regional Maryborough Street (Bundaberg South) Bundaberg State High School Construct concrete pathway 7 

Bundaberg Regional Booyal Central State School, Concrete Pathway and School Access 4 

Fraser Coast Regional Walkers Point Road (Walkers Point), pavement re-construction and widening 267 

Fraser Coast Regional Eatonvale Road Tinana, Gympie Road - Donnelly Road, widen and overlay 210 

Fraser Coast Regional Emerald Park Way (Urangan) State High School Improve Parking and Pick Up Area 175 

Fraser Coast Regional Dau Drive, Granville State School set down and sealed parking area 125 

Fraser Coast Regional Totness Street (Torquay) State School Denmans Camp Road - Travistock Street Construction of 
Footpath

65 

Fraser Coast Regional Old Gympie Road (Maryborough) Section Reseal - Bitumen Chip 58 
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Local Government Project
Year to Date 
Expend ($’000)

Fraser Coast Regional Beach Road, Pialba, Hervey Bay State High School Construction of Footpath 18 

Fraser Coast Regional Miller Street (Urangan) Point School Pulgul Street Footpath Access Construction 11 

Fraser Coast Regional Miller Street (Urangan) Point School Smith Street - Mobility Corridor Footpath Access Construction 10 

Gympie Regional Moy Pocket Road (Moy Pocket) Section Widen and Overlay 744 

Gympie Regional Kandanga Creek Road (Kandanga) Section Replace Bridge and approaches 486 

Gympie Regional Neusavale Road (Wolvi) Widen and Seal 400m Section 133 

Gympie Regional Everson Road (Gympie) Rifl e Range Road to Gympie State High School Construct Footpath 51 

Gympie Regional Cogan Street (Gympie) Station Road - Gympie State High School Construct Footpath 30 

Gympie Regional The Esplanade (Tin Can Bay) Norman Point Boat Ramp Construct Footpath 19 

North Burnett Regional Hawkwood Road, Mundubbera, Hawkwood-Piggott Road, Widen and Seal 251 

North Burnett Regional Hawkwood Road, Dykehead, Widen and Overlay 181 

North Burnett Regional Mt Steadman Road (Mount Steadman) Section Widen and Seal 176 

North Burnett Regional Hawkwood Road, Hawkwood, Section Resheeting 129 

North Burnett Regional Mount Debatable Road, Gayndah, Widen Pavement 120 

North Burnett Regional Sandersons Lane, Mundubbera, Section Widen and Seal 119 

North Burnett Regional Mt Steadman Road (Mount Steadman) Section Timber Bridge Replacement 105 

North Burnett Regional Glenrae Dip Road, Mundubbera, Widen and Seal 100 

North Burnett Regional Cannindah Road, (Cannindah) Section Timber Bridge Replacement 89 

North Burnett Regional Cannindah Road, Monto, Section Replace Major Culvert 53 

North Burnett Regional Redbank Road, Eidsvold, Section Re-sheet Unsealed Road 34 

North Burnett Regional Cannindah Road (Cannindah) widen and seal 34 

North Burnett Regional Biggenden State School, upgrade existing school parking, set down and crossing infrastructure 32 

North Burnett Regional Rawbelle Road, Eidsvold, Construct to new Sealed two Lane Standard 32 

North Burnett Regional Burnett Highway, Monto State School Pathway Access Upgrade 17 

North Burnett Regional Coonambula Road, Mundubbera, Section Reseal Bitumen Chip 16 

North Burnett Regional North Burnett Regional Council Various Roads Various Locations Reseal 11 

South Burnett 
Regional

Blackbutt - Crows Nest Road (Blackbutt) section Widen and seal 559 

South Burnett 
Regional

Kumbia - Brooklands Road (Kumbia) section pavement widening 223 

South Burnett 
Regional

South Burnett Regional Council Area Various Locations Reseal Program 160 

South Burnett 
Regional

Durong State School Construct Car Parking and Setdown Facility 70 

South Burnett 
Regional

Ivy Street (Kingaroy) Tessmanns Road to Barbara Street Construct Footpath 65 

District - Wide Bay/
Burnett

Regional Roads and Transport Group, Secretariat Program 124 

Total 6,745 
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Glossary, Roads and Transport 
Alliance terminology
Assets: the physical components of a road system or network. An 
asset is considered worthy of separate identifi cation if it delivers 
services or benefi ts to the community of suffi cient current or future 
value to warrant control and management on an individual basis. 
Typical road related assets include sections of road, sections of 
pavement, individual bridges, culverts, sets of traffi c signals, signs, 
road furniture and road reserves. 

Asset management: measuring, monitoring, evaluating, modelling 
and managing road and other transport infrastructure asset 
performance.

Asset management system: the system generally includes an asset 
inventory, a form of condition recording system, a maintenance 
management system and a pavement management system.

Capability Agreement and Action Plan: developed by each Regional 
Roads and Transport Group (RRTG) to set out the RRTG’s strategy to 
build and maintain the overall capability within their group.

Local Roads of Regional Signifi cance (LRRS): a network of lower order 
state-controlled roads (generally district roads with some exceptions) 
and higher order local government roads (primary and secondary 
roads) performing similar functions. To promote the improved 
planning, management and Investment Strategies on these roads, 
they have been identifi ed as a unique network. RRTGs manage this 
road set under the Roads and Transport Alliance.

Program Development: a collective planning process that 
encompasses investment strategy development, project 
prioritisation, works program delivery and road safety risk 
management to assist with the effective management of the transport 
network.

Regional Roads and Transport Groups (RRTGs): the primary 
decision making bodies of the Alliance. RRTGs and their Technical 
Committees operate under the authority of the Roads and Transport 
Alliance Board. RRTGs are based on existing relationships taking 
into consideration economic, social, environmental and geographic 
characteristics of a region, which serves to infl uence the planning 
and management of the regional roads and transport network 
including services.

Roads and Transport Alliance Board: comprises senior executive 
representatives from TMR and the LGAQ. The role of the Roads and 
Transport Alliance Board is to oversee the implementation and 
ongoing operations of the Alliance; review the strategic management 
of the Alliance by ensuring effective governance arrangements and 
relationship building; and ensure consistency of outputs across the 
state.

Roads and Transport Alliance Project Team (RTAPT): facilitates the 
implementation of the Roads and Transport Alliance strategies and 
provides day to day operational support to RRTGs.

State-wide Capability Development Fund (SCDF): an ongoing 
allocation funded by TMR and allocated by the Roads and Transport 
Alliance Board, for capability improvement projects that align to 

Roads and Transport Alliance priorities and are likely to have state-
wide application or deliver benefi t to more than one RRTG.

Technical Committee: a committee comprising local government 
and TMR technical staff from a region that provides advice and 
recommendations to their respective RRTG; develops and monitors 
delivery of the RRTG works program.

Technical Coordinator: facilitates RRTG and Technical Committee 
actions, decisions and outcomes. The Coordinator is the conduit for 
communication between stakeholders, conducts administrative and 
non-administrative tasks and drives progress.

Transport Infrastructure Development Scheme (TIDS): State funding 
provided to Local Government for the development of transport-
related infrastructure. Funding is generally provided on a matching 
basis (TMR/Local Government).
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